
ID Task Name

1

2 hybrid pre-series of 100 pcs

3 order 100 substrates

4 production of 100 substrates

5 order 100 flex circuits

6 production of 100 flex circuits

7 assembly of 10+10 hybrids at FR

8 assembly of 14 hybrids in industry

9 assembly of 12 hybrids in industry

10 assembly of 12 hybrids in industry

11 assembly of 12 hybrids in industry

12

13 site qualification

14 UK site qualification

15 CERN/Geneva site qualification

16 MPI site qualification

17 Val site qualification

18 FR site qualification

19 Melb site qualification

20 N IKHEF site qualification

21

22 module FDR

23 tendering

24

25 order hybrids at etp

26

27 order substrates

28 substrate production

29 production of 300 substrates

30 production of 2100 substrates

31

32 order flex circuits

33 flex circuit production and lamination

34 production of 300 flex circuits

35 production of 300 flex circuits

36 production of 300 flex circuits

37 production of 300 flex circuits

38 production of 300 flex circuits

39 production of 300 flex circuits

40 production of 300 flex circuits

41 production of 300 flex circuits

42 hybrid assembly

43 assembly of 240 hybrids

44 assembly of 240 hybrids

45 assembly of 240 hybrids

46 assembly of 240 hybrids

47 assembly of 240 hybrids

48 assembly of 240 hybrids

49 assembly of 240 hybrids

50 assembly of 240 hybrids

51 assembly of 240 hybrids

52

53

54 hybrid QA

55 hybrid QA at RAL

56 hybrid QA at Cracow

57 hybrid QA at FR

58

59 module assembly and QA

60 UK/V

61 UK module assembly

62 Valencia module assembly

63 CE

64 MPI module assembly

65 NIKHEF module assembly

66 Freiburg module assembly

67 CS

68 CERN/Geneva module assembly

69 Melburne module assembly

70 first module ready for disk mounting

71 module assembly complete
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