	
	
	
	
	
	
	
	
	
	

	
	
	
	
	Total

that month
	Running Totals
	Total in a quarter

	
	Outer
	Middle
	Inner
	
	Outer
	Middle
	Inner
	
	

	April 2004
	45
	54
	21
	120
	45
	54
	21
	QIII
	495

	May 2004
	85
	84
	39
	208
	130
	138
	60
	
	

	June
	93
	42
	32
	167
	223
	180
	92
	
	

	July
	92
	61
	32
	185
	315
	241
	124
	QIV
	497

	August
	73
	36
	24
	133
	388
	277
	148
	
	

	September
	51
	48
	80
	179
	439
	325
	228
	
	

	October
	56
	84
	32
	172
	495
	409
	260
	QV
	503

	November
	105
	78
	40
	223
	600
	487
	300
	
	

	December
	45
	42
	21
	108
	645
	529
	321
	
	

	January 2005
	100
	54
	76
	230
	745
	583
	397
	QVI
	526

	February
	75
	60
	32
	167
	820
	643
	429
	
	

	March
	69
	54
	6
	129
	889
	697
	435
	
	

	April 2005
	56
	21
	0
	77
	945
	718
	435
	QVII
	77

	Total
	945
	718
	435
	2098
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	


SCT Endcap Module production rates
Note this is module production
The spines must arrive before the modules, so one could have a spine production schedule one month earlier.
There should also be a fraction extra spines to account for rejects.
