Project Map actions required by September

Below are actions required before the next oversight committee on Oct 1st. They largely fall into two categories (1) verifying the specification/dates of the milestones and (2) reporting the status of those that are due. It is important that the named people take a look now for two reasons (a) I am largely out of contact in late September until the day before the OC and (b) at this point we still have the flexibility to change any dates/specifications that we know we can’t meet. However, come September this plan will be come an established baseline and we will, at some level, need to justify changes.

CERN

TC to verify/correct 1.1.1 through to 1.5.7.

TC to email DB confirmation of status of 1.1.3, 1.2.1, 1.2.2, 1.3.1, and 1.3.2.

DATAGRID

DB to finish work on Macros to extract EDG effort from Robin’s sheets and to update 2.1.1, 2.2.1, 2.3.1, 2.4.1, 2.5.1, 2.6.1, and 2.7.1 accordingly.

RM to email DB confirmation of status of 2.2.5, 2.3.5, 2.4.5, 2.5.5, 2.6.6, and 2.7.4.

RM to verify/correct 2.11 through to 2.7.7.

Applications

PC to provide DB with integrated set of ATLAS/LHCb milestones for 3.1.* (* = 1-12).

DB to verify CMS milestone details for 3.2.

PC to provide DB with set of BaBar milestones for 3.3.* (* = 1-12).

DB to liaise with DC to verify integrated set of SAM/D0/CDF milestones in 3.4

PC to verify 3.5.1 to 3.5.6 and to email DB confirmation of status of 3.5.1 – 4.

Infrastructure

JG to verify/correct 4.1.1 through to 4.6.3.

JG to email DB confirmation of status of 4.1.2, 4.2.1, 4.4.2, 4.4.3, 4.5.2, and 4.6.1.

TD to email DB confirmation of status of 4.3.1.

Interoperability

TD to verify/confirm 5.1.1 through to 5.4.5.

TD to email DB best estimates of current numbers for 5.1.1 through to 5.4.5.

Dissemination

SL to verify/confirm 6.1.1 though to 6.3.5 (done?).

SL to email DB best estimates of current numbers for 6.1.1 though to 6.3.5.

Resources

DB to verify/confirm 7.1.1 through to 7.3.4.

DB to provide estimates of current numbers for 7.1.1 through to 7.3.4.

RM to provide input to DB for 7.1.2 and 7.1.4.

DB to update status of 7.2.2 and 7.2.3.

DB to develop methods for extracting information for 7.3.1.

DB to start to collect information for 7.3.2.

JG to provide input to DB for 7.3.3.

