GridPP PMB Notes - 12Mar02

1 Present

Steve Lloyd, Neil Geddes, Tony Cass, Nick Brook, Tony Doyle, John Gordon, Robin Middleton, Dave Britton (via H323).

2 Actions

2.1 15.2

SLL has talked with PWJ and discussed a number of things with both local PP and eScience. Working on various projects in context of Oxford eScience. Want to be engaged with GridPP and EDG. 

Also JCG , Andrew McNab & Tony have iterated on testbed setup & how to extend to the Tier-2's : 1)  rollout to Tier-2 centres, JCG has role on SC2 and in liaison with Tier-2s, whilst Andrew also has his WP6 role - details of task splitting need to be worked out. ATLAS for forthcoming DC require minimum of 100 nodes at a site - UK-ATLAS want to aggregate virtually to achieve this !  Still need define what a Tier-2 is - US groups have a clearer definition - a commitment to being a defined Tier-2 helps both the Tier-2 in getting funding and the resource is better defined for users/managers of the Grid.

This issue is ongoing, though the specific action will soon close. Ultimately the experiments will probably determine the Tier-2 sites.

ONGOING

2.2 17.9

Andrew now has the code to do the GridPP members database. Will meet with Andrew on 26th March to tie up loose ends. However the major inputs will come from the TB (including WP liaison people) and EB.

ONGOING

2.3 17.14

ONGOING : JCG still needs to meet with RAS.

2.4 17.19

Macros have been written and preliminary testing has been done. A more thorough test is now needed with real data. Q4 data exists and Q5 data will soon be requested by. The gathered reports should go on certificate protected areas on the GridPP web - RPM to do this for TB and Nick Brook for EB.

ONGOING

2.5 17.23

Evaluation of a dry run for LHCb will happen after 

ACTION to produce automatic reports for PPARC consumption

ACTION : PECL : implement the Q5 reports against Gantt charts.

Reports will be presented by RPM & NB at May 1st PMB along with PECL Gantt chart, which will then go to the next meeting of the Oversight Committee on 15th May.

2.6 20.1

TD will produce the risk assessment along with PECL's Gantt chart as input. The Gantt chart should show the experimental requirements and dependency on the technical work.

ONGOING

2.7 24.1

ONGOING

3 Issues

- LCG is a much larger project than EDG and it is important to ensure that GridPP is playing its full part in LCG. For example, the rollout post still needs to be filled. Concern that the recruitment web page for the "CERN" jobs information is not being seen. An advert is also going into Computer Weekly. Closing date is 20th March with boards after Easter. 

Discussion on whether GridPP should maintain a regular new item.

ACTION : every week to extract a news item and put up on the web by SLL. (e.g. EU review, allocation of eScience studentships)

ACTION : TD to contact WP11 on the NeSc opening.

- Framework 6 discussion at EDG-PMB - GridPP need to formulate their position on FP6. Ideas include security, deployment, industry, research, eScience. 

4 AoB

- UK needs to provide people to collaborate on iVDGL - Manc and UCL are possibilities on networking and a person to take the VDT software and install it. 

- NeSC launch

ACTION : Roger (BaBar), Nick( LHCb) and TD (query optimiser) to propose NeSC opening demonstrators. LHCb will provide poster/slides and Glenn is installing the demo on a laptop, Eric will come as a back-up. David Williams will present at the NeSC meeting. The 3 demos have been communicated to the NeSc executive. The review of potential demos will be on 25th March and all material is to be provided to Tony before this date.

- Currently ~3 GridPP people at CERN or soon to be at CERN. The people sent from the UK are classed as eScience fellows.

Next meeting is at Bristol 11am-5pm Tuesday 19th March. 

